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Quarter:
Jun 2011 Sep 2011 Dec 2011 Mar 2012 Jun 2012 Sep 2012 Dec 2012

1 Test plan

2 BOG Directive

3 Test Plan Draft

4 Technical Committee Review

5 ALSC BOR Submittal

6 Planning Phase

7 Production for Prior Year

8 Assign Mills to Regions

9 Apportion Samples to Region

10 FPL Randomization

11 Joint SPIB / TP Planning

12 Gather Sample

13 Select Samples From Mills

14 Pick Up Samples

15 Testing Phase

16 MOE Testing

17 Bending Testing

18 Tension Testing

19 Compression Testing

20 Analysis Phase

21 Data Verification

22 Data Adjustment

23 Design Value Calculation

24 Second Data Check

25 Technical Committee Review

26 Decision Phase

27 BOG Review / Decision

28 ALSC Submittal



IGT Web VersionFebruary 3, 2012 8:58:09 CST

Page 4 of 4

Quarter:
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29 Implementation Phase

30 Supplement Publication


